Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 2:37PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 188 Const Calendar Day 129  Date: 15-Jan-2010 Friday
Inspector Name: EI-Mahmoud, Hazzaa Title: Sr. Transportation Engineer
Inspection Type: Intermittent
Shift Hours: 07:00 am 03:30 pm Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 21-Jan-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation clear Condition
Working Day If no, explain:
Diary: Dispute
Office work/field
Met with Bhalinder and Mike Forner regarding lane closure on the Bay Bridge to install wind dampers. =
After couple of changes by Bhalinder to the lane closure, | met Bhlinder and Jeannie in her office and
agreed that MCM will have lanes 3,4,&5 on the WB for Saturday night to continue wind damper installation.
Met with Jeannie and Doug Johnson to discuss payment to Lan Safety. Doug said he continued to meet
with Lane Safet to come to an agreement with them.
MCM poured the rest of the bike path beam supports today.
Met with Greg Allen to discuss Methacrylate, grinding and groove EB deck.
il
‘ih/i ddrRptbyBiditem Pagelof1




